
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Final Report to NOAA Community-Based Restoration Program 
 
 

Monterey Bay Undaria Removal Project 
 
 
 

January 28, 2009 



Table of Contents 
 
Part 1 
Recent global and local history on the invasive Asian kelp Undaria pinnatifida  5 
 
Chapter 1: Recent global history of Undaria       5 

Native geographic range        5 
Biology and phenology        5 
Commercial use         5 
Intentional introductions        6 
Current global distribution        6 
Control attempts         6 
Impact studies          7 

 
Chapter 2:  History of Undaria in Monterey Harbor      8 

Initial discovery in Monterey Harbor       8 
Survey to characterize extent of invasion in Monterey Harbor   8 
Rationale for removal effort in Monterey Harbor     8 

National regulatory directive       8 
Sanctuary regulatory directive      9 
Scientific concern        10 

Control methods in Monterey Harbor       10 
Monitoring the spread of Undaria within and beyond Monterey Harbor  11 

 
 
Part 2 
Management of the invasive Asian kelp Undaria pinnatifida    12 
 
Chapter 3:  Management overview of Undaria      12 

NOAA HRC mission         12 
Overview of project proposal        12 
Expected benefits         12 

 
Chapter 4:  Management Program Materials and Methods     14 

Diver equipment         14 
Dockside equipment         14 
Removal sites and structures        14 
Removal and sampling units        14 
Removal frequency         14 
Removal methods         15 
Removal effort measurements       15 
Disposal of Undaria         15 
Tracking volunteer service        15 
Results           15 
 Project Goal and Objectives       16 
 



Part 3 
Undaria Monitoring Program (UMP)        17 
 
Chapter 5:  Volunteer and citizen scientist component of the UMP    17 

Introduction          17 
Formal contact with the public       17 
Informal contact with the public       18 
Education and outreach materials       18 

 
Chapter 6: UMP administrative protocols       20 

Partnerships          20 
Field materials          20 
Database          20 
Volunteer forms         20 
Monitoring events         21 
Safety           22 
Field gear          22 
Volunteer recognition         22 
Outreach          23 

 
Chapter 7:  Volunteer Recruitment Plan       24 

Overview          24 
Informational presentations        24 
Print material distribution        24 
Web-based announcements        24 

 
 
Chapter 8:  Lessons learned and recommendations      25 

Operations          26 
Wish List         26 
Program registration        26 
Website         27 

Improving outreach         27 
Future funding          28 

 
 
Literature Cited          29 
 
List of Figures 

Figure 1. Drawings of the invasive Asian kelp Undaria pinnatifida.   30 
Figure 2. Photos of juvenile and two sub-adult Undaria pinnatifida.  31 
Figure 3. Photo of adult Undaria pinnatifida.     32 
Figure 4. Native range of Undaria pinnatifida.     33 
Figure 5. Invasive range of Undaria pinnatifida.     34 
Figure 6. Monterey Harbor Fall 2002 survey map.     35 
Figure 7. Monterey Harbor Fall 2003 survey map.     36 



Figure 8.  Total removals of Undaria by month.     37 
Figure 9.  Juvenile and adult removals on G-tier by year.    38 
Figure 10.  A-tier removal densities by year.      39 
Figure 11.  Linear extent on G-tier by year.      40 
Figure 12. Young Women in Science volunteer event.    41 
Figure 13. Vans Warped Tour volunteer event.     42 

 
List of Tables 

Table 1. Presentations made by UMP Coordinator.     43 
Table 2. Distribution of outreach materials.      44 
Table 3. Summary of management efforts.      45 

 



 
Part 1: Recent global and local history on the invasive Asian kelp Undaria pinnatifida 

Steve Lonhart, Ph.D. 
Senior Scientist, Sanctuary Integrated Monitoring Network (SIMoN) 

Monterey Bay National Marine Sanctuary, NOAA 
 
Chapter 1: Recent global history of Undaria 
 
Native geographic range 

The Asian kelp Undaria pinnatifida (Harvey) Suringar is a brown alga (Figures 1-3) 
native to the Sea of Japan (Figure 4).  The coastal waters in the Sea of Japan include Russia to 
the north, China and North and South Korea to the west, and Japan to the south and east.  
Undaria is most commonly found in Japan and both North and South Korea. 
 
Biology and phenology 

As a brown alga in the order Laminariales (the kelps), Undaria pinnatifida grows from an 
intercalary meristem located between the base of the blade and the top of the stipe.  Sporophyte 
morphology varies by location (Castric-Fey et al. 1999a, Stuart et al. 1999).  The typical form of 
Undaria in California consists of a small holdfast (<6 cm tall) with numerous small haptera, a 
short stipe (<20 cm), a highly folded and ruffled sporophyll (when mature) just above the 
holdfast, and a central stipe with a pinnate single blade (to 2 m) (Figure 1). 

The heteromorphic life cycle alternates between a macroscopic sporophyte (spore-
producing phase) and microscopic gametophytes (male and female producers of gametes).  In 
Japan, sporophytes recruit in winter, mature in spring, and senesce in summer during peak water 
temperatures (Thornber et al. 2003).  In California, non-perennial native kelps are all “summer 
annuals” that reproduce in the summer and senesce in the fall, then recruit the following spring 
after the gametophytes have over-wintered.  Undaria is atypical as a “winter annual”, with 
gametophytes that over-summer instead of over-winter (Thornber et al. 2003).  Being out of 
phase with native kelps could be a competitive advantage, since Undaria typically recruits early, 
grows rapidly, and can reduce available light by shading, thereby negatively affecting the 
recruitment of native algae. 

The influence of temperature on growth rate varies by location, and optimal temperatures 
range from 0-14 ºC (Skriptsova et al. 2004), but can be as high as 20 ºC (Floc’h et al. 1991, 
Castric-Fey et al. 1999b).  Silva et al. (2002) suggest temperatures along the eastern Pacific 
would allow expansion as far north as British Columbia.  Undaria most often invades harbors 
and calm bays, which is likely a result of the vector of transmission (hull-fouling) rather than 
limitation by habitat type (Hay 1990).  Growth on open coasts has been reported throughout the 
world (e.g., Hay and Luckens 1987, Floc’h et al. 1991, Campbell and Burridge 1998, Aguilar-
Rosas et al. 2004).  Conditions within Monterey Bay favor expansion of Undaria out of the 
harbor and onto the protected, rocky coastline of the Monterey Bay National Marine Sanctuary. 
 
Commercial use 

Commonly known as ‘wakame’, Undaria has been commercially grown in Japan and 
Korea since the 1940s (Yamanaka and Akiyama 1993), with annual harvests of 70-100,000 tons 
(Yoshikawa et al. 2001, Agatsuma et al. 2002).  The kelp is grown for human consumption, 
serving as the main ingredient in miso soup and some seaweed salads.  Extracts from the kelp are 



also being tested for pharmaceutical applications.  For example, Khan et al. (2008) used 
methanol extracts from Undaria to test for anti-inflammatory activity in mammalian tissues.  In 
addition to human uses, Undaria is also grown as feed for commercially farmed abalone and 
urchins (Park et al. 2008). 
 
Intentional introductions 

Due to its commercial value, Undaria was intentionally introduced outside of its native 
range for cultivation (e.g., Brittany coast of France) (Figure 5).  These commercial ventures 
generally failed (Hay 1990), but not because the kelp was unable to survive.  In fact, ‘escaped’ 
individuals from these failed attempts at mariculture were blamed for the inadvertent 
introduction of Undaria to the coast of France (Castric-Fey et al. 1999).  However, in most cases, 
humans have unintentionally mediated the global expansion of Undaria via transoceanic 
shipping and hull fouling (Hay 1990). 
 
Current global distribution 

Recently Silva et al. (2002) summarized the global spread of Undaria.  It was first noted 
outside of Asia in 1971, when it arrived in Etang de Thau, a lagoon on the Mediterranean coast 
of France, presumably with a shipment of Pacific oysters.  Undaria continued to spread 
throughout Europe, reaching the Atlantic coast of Spain in 1988, the lagoon of Venice, Italy in 
1992, England in 1994, and spread northward to Belgium and the Netherlands by 1999 (Figure 
5).  Beyond Europe, it reached New Zealand in 1987, Tasmania in 1988, Argentina in 1992, and 
Australia in 1996.  In 2000 it finally arrived to the United States at international shipping ports in 
southern California (Long Beach/Los Angeles). 
 
Control attempts 
 Management efforts vary depending on the nature of the invasion and the country 
invaded.  Australia and New Zealand, for example, have aggressive programs to prevent 
introductions, detect recent invasions, and rapidly respond to eradicate nascent populations.  In 
New Zealand, the government directed the Ministry of Fisheries to develop a national pest 
management strategy for several of the most significant invasive species, including Undaria.  
They determined that “future decisions on the management of Undaria should be made in light 
of the relative threat it poses to the marine environment”, and was given funding to establish “an 
appropriate framework for the management of Undaria.”  One outcome of this directive was a 
discussion paper on options for managing Undaria (Sinner et al. 2000), which outlines four 
options for managing Undaria, and a “do-nothing” option.  Undaria has already invaded several 
open coast locations in New Zealand, making eradication unlikely.  Rather than focusing on 
areas with Undaria, Sinner et al. (2000) proposed a strategy of targeting areas of high value that 
have not yet been invaded, and concentrating efforts to monitor, detect, and rapidly remove 
Undaria from these areas. 
 The Monterey Bay National Marine Sanctuary is certainly a “high value area”, both for 
its unique natural characteristics and its economic importance (i.e. tourism and fishing) to the 
central coast of California.  In order to assess the risk Undaria poses to the function and 
composition of these native communities, monitoring studies are needed.  Developing an 
effective management strategy requires an understanding of how native species of algae, 
invertebrates, and fishes respond to Undaria.  The lessons learned in central California will be 
informative for southern California, and likely apply to other regions of the world. 



Successful eradication programs should have six requirements: 1) sufficient human and 
monetary resources; 2) clear lines of authority among management entities/agencies; 3) the target 
organism is susceptible to control measures; 4) re-inoculation is eliminated; 5) ability to detect 
target organism at low densities; and 6) restoration or management may be required after 
removal (Wotton et al. 2004). 
 
Impact studies 

The published literature on Undaria is primarily descriptive, highlighting new 
occurrences or reporting on its phenology and demography in recently invaded habitats.  Few 
studies have assessed the impact of Undaria on native communities, in part because of the recent 
invasion of the kelp into these habitats and, in some cases, due to the lack of baseline data for 
comparisons before and after the invasion.  In one of the few manipulative experiments designed 
to study the interaction of Undaria with native algae, Valentine and Johnson (2003) altered 
percent cover of native algae (100% removal vs. undisturbed control), spore availability 
(enhanced spore release from added adults vs. background levels), and location (two sites in 
Tasmania) in a fully factorial design.  Disturbance was a key factor leading to the establishment 
of Undaria.  Dormant gametophytes responded opportunistically to canopy removal and 
increased ambient light levels.  In some cases Undaria declined and native species recovered, but 
the short duration of the experiment (two seasons) did not address whether continued disturbance 
is needed for long-term establishment. 



Chapter 2:  History of Undaria in Monterey Harbor 
 
Initial discovery in Monterey Harbor 

In August 2001 Dr. Pam Roe, while on a field trip with her students from CSU 
Stanislaus, noted Undaria growing in the Monterey Harbor, and alerted the MBNMS about the 
invader.  Dr. Roe brings her marine biology class to the Monterey Harbor every other year, 
examines boat slips on H-tier and identifies and counts invertebrates and algae.  Dr. Roe noted 
Undaria, all of which were roughly <30 cm (they were not measured) and did not see any mature 
Undaria.  After seeing an article about Undaria in the MBNMS newsletter, Dr. Roe and her 
class began to work with MBNMS research intern Kelly Newton.  In April 2002 Dr. Roe brought 
a class to the harbor afer a rocky intertidal trip and collected 325 lbs of Undaria from the 
Monterey Harbor at H-tier, all of which were pre-reproductive.  All of this work was done 
topside (i.e. without divers). 
 
Survey to characterize extent of invasion in Monterey Harbor 

In October 2002 two undergraduate research divers from the University of California at 
Santa Cruz began a senior thesis project to characterize the distribution of Undaria in the 
Monterey Harbor.  In cooperation with the sanctuary and City of Monterey, the students sub-
sampled the entire harbor over several weeks, using a stratified random sampling design.  There 
are several types of man-made structure within the harbor that serve as substrate for the invader.  
The primary surfaces surveyed included boat hulls, all submerged portions of the floating docks, 
pier pilings, and cement walls and supports.  Divers noted that neither Undaria nor native algae 
grew on the light-deprived bottom surfaces of the floating docks and boat hulls, but instead were 
most common on the sides of the docks and boats, where direct sunlight was available. 

During the initial surveys 79 Undaria were found and removed (Figure 6).  Based on 
these initial surveys, efforts were focused on B-tier, which had the highest initial infestation of 
the invasive kelp.  In the Fall 2003 a topside survey of all floating docks indicated Undaria had 
spread widely throughout the harbor (Figure 7).  It was at this stage that the MBNMS began to 
seek external funding to support more systematic removal efforts. 

Diana Kohtio, a graduate student at Moss Landing Marine Labs, began to conduct 
research and assist with the management program in the spring of 2004.  She completed her 
M.Sc. in the spring of 2008.  Kohtio coordinated management and research efforts within the 
Monterey Harbor and was supported by the NOAA CRP grant.  
 
Rationale for removal effort in Monterey Harbor 
National regulatory directive 

The Nonindigenous Aquatic Nuisance Prevention and Control Act of 1990 established an 
Aquatic Nuisance Species Task Force (ANSTF) to coordinate activities among Federal agencies 
and between Federal agencies, regional, State, tribal and local organizations involved in carrying 
out the Act.  The mission of the ANSTF is to develop and implement a program for waters of the 
United States to:  

• Prevent the introduction and dispersal of aquatic nuisance species;  
• Monitor, control and study such species; and  
• Educate and inform the public and stakeholders about ANS prevention and control. 

In February 2002, the ANSTF developed a five-year Strategic Plan (www.anstaskforce.gov) as a 
road map to achieve four national goals, the second of which is to “minimize the harmful effects 



of aquatic nuisance species already introduced into the waters of the United States.”  The 
ANSTF recognizes that new non-indigenous species will invade U.S. oceans, despite the best 
prevention strategies.  Once a species has been introduced and identified as “invasive” (i.e. 
causing or having the potential to cause ecological and/or economic harm), the ANSTF seeks to 
minimize harm to public interest priorities by preventing and controlling further spread, using 
environmentally sound methods.  In addition to developing species-specific control plans, other 
important activities promoted by the ANSTF include survey and monitoring efforts, and research 
and education specifically related to monitoring and control. 
 
Sanctuary regulatory directive 

In 2009 the MBNMS updated its management plan, which is required by the National 
Marine Sanctuaries Act (16 U.S.C. §1434(e)) for all national marine sanctuaries, and ensures that 
each sanctuary properly conserves and protects its living and cultural resources.  Issue selection 
was based on an extensive public process of scoping and issue prioritization.  Twenty scoping 
meetings were held between November 2001 and January 2002, and the MBNMS received over 
12,500 written comments.  Invasive species was among the top ten issues.  The working group 
was lead by a coalition of non-governmental agencies, researchers, and local authorities, 
including The Ocean Conservancy, Save Our Shores, Monterey Harbormaster’s office, Moss 
Landing Marine Lab, and Elkhorn Slough National Estuarine Research Reserve.  As a result of 
this process, invasive species has been elevated to a priority issue for the MBNMS. 
 A 2009 MBNMS regulation prohibits introducing or otherwise releasing from, within, or 
into the Sanctuary an introduced species, except striped bass (Morone saxatilis) released during 
catch and release fishing activity.  The regulation defines “introduced species” as (1) a species 
(including, but not limited to, any of its biological matter capable of propagation) that is non-
native to the ecosystem(s) protected by the Sanctuary; or (2) any organism into which altered 
genetic matter or genetic matter from another species has been transferred in order that the host 
organism acquires the genetic traits of the transferred genes.  

In addition to the new regulation, the MBNMS also developed an action plan to address 
introduced species through the efforts of an inclusive working group.  This action plan provides 
guidance on future strategies and actions that the MBNMS and its partners might pursue to stem 
the tide of introduced species. 

The goals of the MBNMS action plan on introduced species are to maintain the natural 
biological communities and ecological processes in the MBNMS; to protect them from the 
potentially adverse impacts of introduced species by preventing new introduced species from 
establishing in the MBNMS; and to detect, control (limiting the spread) and where feasible, 
eradicate environmentally harmful species that are introduced to the MBNMS waters. 

Introduced species are a major economic and environmental threat to the living resources 
and habitats of the MBNMS and to the commercial and recreational uses that depend on these 
resources.  Once established, introduced species are extremely difficult if not impossible to 
eradicate.  Introduced species are an increasingly common global threat, and the rate of invasions 
continues to accelerate at a rapid pace. Although the open coast is resistant to invasions, estuaries 
are particularly vulnerable to invasion.  Large ports, such as San Francisco Bay, can support 
hundreds of introduced species, many of which significantly impact native ecosystems. 

There are a variety of terms used to describe introduced species.  Some of the more 
common terms are exotic, invasive, alien, nuisance and non-indigenous species.  This action plan 
generally uses the term “introduced” except when citing other authorities or when specifically 



referring to introduced species that are known to have “invasive” characteristics (i.e., spread 
rapidly, out-compete native species and are likely to cause environmental harm).  In using the 
term “introduced,” this action plan refers to species that have been moved dramatically beyond 
their original distribution by human activities.  This plan is not intended to address gradual 
changes in species composition caused by climate change. 

In general, introduced species in the marine and estuarine environment alter species 
composition, threaten the abundance and/or diversity of native marine species, especially 
threatened and endangered species, interfere with ecosystem function and disrupt commercial 
and recreational activities.  Introduced species may cause local extinction of native species either 
by preying upon them directly or through competing for prey.  For example, the European green 
crab, now found in Elkhorn Slough, both preys on the young of valuable species such as oysters 
and Dungeness crab and competes with them for resources.  Introduced species may cause 
changes in physical habitat structure.  For example, burrows caused by the isopod Sphaeroma 
quoyanum, originally from New Zealand and Australia, are found in banks throughout Elkhorn 
Slough and may exacerbate the high rate of tidal erosion in the Slough.  Introduced species pose 
a significant threat to the natural biological communities and ecological processes in the 
MBNMS and may significantly impact threatened and endangered species.  Introduced species 
also pose significant economic costs to industries such as water and power utilities, commercial 
and recreational fishing, and agriculture. 
 
Scientific concern 

The Invasive Species Specialist Group (ISSG), which is part of the International Union 
for Conservation of Nature (IUCN), hosts a Global Invasive Species Database (www.issg.org) 
listing the ‘100 Worst’ invaders.  Undaria is listed because of its high reproductive capacity, 
rapid growth, and demonstrated ability to invade new sites all over the world.  The ecological 
impact of Undaria varies depending on where it has invaded, but in general, removal of Undaria 
should benefit multiple species.  Undaria competes for space and sunlight with native algae.  
Native algae competing with Undaria in the Monterey Bay National Marine Sanctuary include 
Dictyoneurum californicum and Ulva species.  It is unclear how Undaria has affected benthic 
invertebrates, but both direct (e.g., overgrowth) and indirect (e.g., trophic changes, habitat 
structure) effects are likely.  Quantitative research on the impacts of Undaria on native species is 
sorely lacking and desperately needed within the MBNMS. 

The effects of Undaria are still largely unknown, but in some areas within the Monterey 
harbor it has already established itself as the dominant alga.  As a numerically dominant alga, 
Undaria alters benthic habitat structure and may exclude native algae, which can in turn alter 
trophic linkages among herbivores and their predators.  The potential for Undaria to significantly 
alter nearshore habitats is high and this threat has served as sufficient motivation for the past 
efforts of the Monterey Bay National Marine Sanctuary, Monterey Bay Sanctuary Foundation, 
and the City of Monterey, and particularly the Monterey Harbormaster’s office. 
 
Control methods in Monterey Harbor 

Since December 2002, volunteer divers have removed Undaria by hand and topside 
volunteers have used rakes to clear the sides of floating docks in Monterey harbor.  The strategy 
is to remove all visible Undaria before they become reproductive, which is generally within two 
months of recruitment and at a total length of at least 75 cm.  Identifying and manually removing 
individuals >30 cm is straightforward and quick for volunteers.  However, for newly recruited 



Undaria it is more difficult to differentiate them from similar-looking, young native kelp species 
(e.g., Dictyoneurum and Macrocystis).  It is also time consuming for volunteer divers to remove 
the smallest (<5 cm) Undaria recruits and place them in collection bags.  Once detached, these 
small individuals are difficult to handle, and move rapidly with the slightest water motion, much 
like a small feather in a slight breeze. 

Since removal of small (<20 cm), pre-reproductive individuals (i.e. sporophylls absent) is 
difficult and time consuming, we investigated alternative methods to eliminating pre-
reproductive individuals.  We hypothesized that removal rates would be greatly increased if these 
individuals could be completely (or partially) removed and released into the water column 
instead of collecting and disposing them (the current method).  Floc’h et al. (1991) and direct 
observations suggest reattachment and continued development by these fragments is unlikely.  
Therefore we designed two sets of field experiments to test whether pre-reproductive individuals 
that have been removed can: 

1) re-attach and continue to grow (H0: Undaria will reattach and continue to grow); 
2) continue to grow unattached (H0: Undaria will continue to grow); and/or  
3) develop sporophylls and release spores (H0: Undaria will develop sporophylls). 

Analyses of the results of field experiments are still underway, but qualitatively it appears that a 
holdfast without the meristem cannot continue to grow.  However, pieces with the meristem 
intact (either the holdfast or the blade) can continue to grow and eventually produce sporophylls, 
but it is not known whether spores produced from these individuals are viable. 

A proven eradication method used heated water to kill gametophytes on the hull of a 
sunken trawler.  Water above 60 C for 5 seconds kills gametophytes of Undaria in the Chatham 
Islands, New Zealand (Wotton et al. 2004).  Cleaning a single 40-m long, steel-hulled trawler 
cost NZ$380,000 and NZ$45,000 for monthly diver inspections over a 2 yr period from May 
2001 to April 2003.  They were able to successfully eradicate Undaria. 
 
Monitoring the spread of Undaria within and beyond Monterey Harbor 

Surveys were conducted within the harbor using a systematic sampling approach 
encompassing all habitat types and across all seasons.  Within the general harbor area, most of 
the benthos is sandy with relatively little hard substrate.  Undaria is unable to recruit to 
unconsolidated sediments.  Rocks, which were rare, were found almost exclusively along the 
margin of the harbor.  In addition to the rocks, pier pilings and other man-made structures serve 
as the primary hard surfaces suitable for Undaria attachment, so most survey efforts focused in 
areas with these hard substrates.  Divers surveyed all depths (2-10 m) in the harbor using a timed 
search technique to maximize area covered.  Once Undaria was found in a new area, divers 
intensively sampled the area with belt transects (if along the rocky margin) or sampled the entire 
structure (e.g., pier piling, sea wall) and all adjacent structures.  These dives occurred monthly 
and included 2-4 divers.  Due to the shallow depths and limited hard substrate, divers covered 
substantial distances. 

California Department of Fish and Game (CDFG) divers surveyed beyond Monterey 
Harbor each October from 2004-2007.  Divers searched the pilings of Wharf 1 and 2, the sea 
wall separating the marina from the outer harbor, Breakwater Cove Marina, and along the 
southern edge of the main breakwater.  With the exception of the pilings under Wharf 1, Undaria 
was not found by the divers. 
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Chapter 3:  Management overview of Undaria 
 
NOAA HRC mission 

The NOAA Office of Habitat Restoration “interacts with the NOAA Fisheries Regional 
Offices to manage, conserve and enhance habitats for fishery resources, protected species and 
other living marine resources.”  (www.nmfs.noaa.gov/habitat)  Within this Office, the Habitat 
Restoration Center (HRC) is devoted to “restoring the nation’s coastal, marine, and migratory 
fish habitats…work[ing] with a wide array of partners to restore mangrove, salt marsh, seagrass, 
oyster, coral reef, kelp forest, and river habitats.”  (www.nmfs.noaa.gov/habitat/restoration)  The 
UMP and HRC share goals of 1) engaging local community volunteers and encouraging 
stewardship of coastal habitats, 2) collaborating with public, private, and agency partners to 
leverage success, and 3) using monitoring to evaluate project success.  The Monterey Bay 
Sanctuary Foundation worked closely with staff from the Monterey Bay National Marine 
Sanctuary and the Sanctuary Integrated Monitoring Network (SIMoN) to develop a proposal 
requesting matching funds from the HRC in 2004.  The proposal was funded in March 2005 and 
supported the UMP through September 2008.  This project can be found on the OHR site at: 
(http://seahorse2.nmfs.noaa.gov/hcrcdb_app/class/rcdb_abstracts.jsp?PROJECT_ID=1488) 
 
Overview of project proposal 

Programs funded by the HRC organize management actions and track effectiveness by 
using very specific project objectives.  These objectives are either structural or functional, and 
each includes an action or desired output, a measurable target, and a timeline to reach that target.  
Structural objectives relate to the distribution, abundance or physical condition of organisms or 
discrete components of the environment.  Structural objectives typically deal with physical 
aspects of the project (e.g., rebuilding physical habitat or restoring biogenic habitat).  Functional 
objectives focus on the growth and response of populations or complexes within the 
environment; these are process-oriented objectives.  This type of objective tracks how a 
population or system component responds to management actions (e.g., increased recruitment, 
increased percent cover). 
 
Expected benefits 

The expected benefits of Undaria removal include: 1) reducing the reproductive capacity 
of the extant population, 2) reducing the rate of spread within Monterey Harbor, 3) restoring the 
native community, and 4) reducing the risk of hull-fouling and subsequent spread to uninfected 
harbors to the north (e.g., Moss Landing, Santa Cruz, and Pillar Point harbors).  Manual removal 
of Undaria is currently the only feasible method that can be used in Monterey Harbor.  
Removing individuals, especially those that have not yet released spores (each individual can 
release up to 100 million spores (CSIRO), will dramatically reduce population growth and 
spread.  In Tasmania at Tinderbox Marine Reserve, eradication was not achieved but removal 
efforts resulted in a significant reduction in sporophyte abundance as compared to untreated 
control areas (McEnnulty et al. 2000).  Ongoing removal efforts in New Zealand (costing 



~NZ$500,000/yr) target areas of high value (e.g., marine protected areas) or with intense vessel 
traffic, such as harbors, and have also shown lowered sporophyte numbers.  In Monterey Harbor, 
the limited efforts thus far have significantly reduced the standing stock of sporophytes for short 
periods of time, but a sustained and systematic effort is needed to have lasting effects (Lonhart, 
pers. obs.). 
 



Chapter 4:  Undaria Management Program materials and methods 
 
Diver equipment 

• Divers provided all of their own SCUBA gear excluding air tanks. 
• Mesh goodie bags (provided by project) 
• Scraping tools (provided by project and harbor office) 

 
Dockside equipment 

• Meter tapes 
• Underwater paper datasheet 
• Clipboard and pencil 
• Heavy duty trash bags 

 
Removal sites and structures 
 To date, removal sites in the harbor were selected by sanctuary and harbor staff.  After 
hiring Ms. Rita Bunzel as project coordinator, the harbor was systematically surveyed monthly 
through the entire harbor and all removal efforts tracked.  There are three main types of structure 
that divers surveyed and managed within the marina of Monterey Harbor.  The first consists of 
cement pier pilings at the end of the dock “finger.”  These cement pilings have four sides and are 
usually in water ≤7 m deep.  The entire submerged piling is searched for Undaria.  Perpendicular 
to the main floating dock are “fingers” that create the boat slips (Figure 6).  This second type of 
structure has a bottom (not sampled) and three sides (east, west, and tip).  The third structure is 
the main dock itself, but only the portion between the fingers.  To date, neither Undaria nor 
native algae have been found on the bottom of the floating docks (main or fingers), suggesting 
there is insufficient light for growth.  After initial surveys, the bottom of the floating dock was 
not monitored. 
 
Removal and sampling units 
 There are three main “sampling units”:  fingers, main docks, and pier pilings.  In this 
project a sampling unit is defined as the lowest level of area receiving removal treatments.  There 
is a finite number of pier pilings and dock surfaces, most of which are clearly labeled with slip 
numbers.  Furthermore, the entire harbor is mapped and most areas are numbered, providing 
spatial information exact to within a few meters.  To compare density estimates between 
sampling units and through time, individuals removed from a given sampling unit were not 
mixed with Undaria from other sampling units.  All individuals from a sampling unit are brought 
to the surface and measured for total length, evidence of damage, and reproductive status.  
However, not all sampling units were processed for data each time (e.g., if hundreds of Undaria 
were collected from one sampling unit, a subset of individuals was processed for data).  Based on 
efforts to date, collecting data can be very time intensive.  Typically data collection stops once 
300 individuals have been processed. 
 
Removal frequency 

Based on the life cycle of Undaria in Monterey Harbor, monthly monitoring was the 
most appropriate frequency to count new recruits and to target subsequent removal areas with 
pre-reproductive individuals. 
 



Removal methods 
Pier pilings:  Once divers were in the water, they carefully and methodically searched the 

four sides of the pier piling from top to bottom.  All Undaria observed are removed completely 
(thallus and holdfast) by hand and placed into a goodie bag.  Once a piling had been completed, 
and if the diver collected material, then the bag was brought to the surface and given to a 
dockside volunteer, emptied and the contents processed prior to disposing the kelp in a trash bag.  
If nothing was collected, the diver continued on to the next pier piling. 

Finger and main dock procedure:  Once divers were in the water, they carefully and 
methodically searched all three sides (east, west and tip) of the finger.  All Undaria observed are 
removed completely (thallus and holdfast) by hand and placed into a goodie bag or immediately 
placed onto the surface of the finger above the attachment site.  The dockside volunteer either 
emptied the bag and began processing Undaria or processed individuals as they were placed on 
the surface of the dock. 
 
Removal effort measurements 
 Prior to disposing of the Undaria removed by the divers, dockside volunteers collected 
data on individuals including: 

• Maximum length in cm (base of the holdfast to distal part of the thallus) 
• Presence of damage (yes or no; typically at the apex) 
• Reproductive status categories: 

o Sporophylls absent 
o Sporophylls present, spores not released (immature) 
o Sporophylls present, spores released (possibly mature) 

A thin, light band along the margin of the sporophylls indicated spore release (Dr. Mike 
Graham, pers. comm.).  For the purposes of this project, we used a conservative approach 
and assume that individuals are either immature (no evidence of spore release) or are 
releasing mature spores.  There is some evidence that spores released initially are not 
viable (Diana Kohtio, pers. comm.). 

 
Disposal of Undaria 

Trash bags containing Undaria were placed in a dumpster at the harbor. 
 
Tracking volunteer service 

During the early phase of the project, volunteers checked-in at the Harbormaster’s office 
upon arriving, received a complimentary parking pass and logged their starting time on personal, 
monthly logs provided by Ms. Tish Sammon, Community Resources Coordinator, Community 
Resources and Volunteer Services, City of Monterey.  Volunteers also logged their ending time.  
Sheets were collected and processed by Ms. Sammon and her staff.  Once Ms. Rita Bunzel came 
on board as the UMP Coordinator, she attended each volunteer event and kept track of volunteer 
time and effort.  This method of tracking began in May 2006 and continued through September 
2007. 
 
Results 
 Soon after Undaria was discovered in the Monterey Harbor, several groups initially 
removed Undaria by hand (e.g., Dr. Roe’s classes, harbor staff, sanctuary staff).  However, to 
our knowledge, no records were kept on the number, sizes, or weight of kelp removed during 



these initial efforts in 2002.  Once the MBNMS became an active leader in management efforts 
(Fall 2002), records were kept for all Undaria removed.  The rare exceptions included times 
when so many Undaria were removed that the shear numbers overwhelmed personnel to count 
and measure each one; instead, several hundred were measured as a sub-sample and the total wet 
weight was estimated. 

The MBNMS maintains an Excel database that includes a record for every individual 
measured.  Fields within the record include: date, location (e.g., tier, slip number), structure type 
(e.g., dock, piling, hull), total length (cm), and reproductive status (e.g., juvenile, sporophyll 
lacking spores, mature sporophyll).  This database began in December 2002 and continues to be 
maintained by sanctuary staff and volunteers.  Between December 2002 and July 2008 17,522 
individual Undaria have been manually removed, measured, and entered into the database 
(Figure 8).  This spans 120 management events (i.e. days) over a 7.5 yr period.  The NOAA CRP 
funding supported 69 events and accounted for the removal of 6,374 Undaria between May 2006 
and July 2008. 
 
Project Goal and Objectives 

The Undaria Management Program (UMP) had one functional and two structural 
objectives.  The overarching goal of the UMP is to control Undaria pinnatifida in Monterey 
Harbor using manual removal methods.  The following objectives were designed to assist with 
achieving this goal, and the target values indicate progress through July 2008. 
 
Objective 1 (structural):  Reduce Undaria density by 50% in Monterey Harbor by March 2007. 
Response variable:  Number of Undaria in Monterey Harbor in fixed and random quadrats. 
Target value:  ≥50% lower than starting value in March 2005. 
Ideal value:  100% lower than starting value in March 2005. 
Achieved value: 95% reduction (Figure 9). 
 
Objective 2 (structural):  The project will reduce the percent cover of Undaria by at least 33% by 
March 2007. 
Response variable:  Percent cover of Undaria in the harbor measured using fixed and random 
quadrats. 
Target value:  ≥33% lower than starting value in March 2005. 
Ideal value:  100% lower than starting value in March 2005. 
Achieved value:  88% reduction (Figure 10). 
 
Objective 3 (functional):  Reduce total spore production of Undaria by at least 25% by March 
2007. 
Response variable:  Number of Undaria removed that did not release spores. 
Target value:  ≥25% lower than starting value in March 2005. 
Ideal value:  100% lower than starting value in March 2005. 
Achieved value:  97% reduction (Figure 11). 



Part 3: Undaria Monitoring Program (UMP) 
Rita Bunzel 

Coordinator, Undaria Management Program  
Monterey Bay National Marine Sanctuary, NOAA 

 
Chapter 5:  Volunteer and citizen scientist component of the UMP 
 
Introduction 

The Sanctuary Integrated Monitoring Network (SIMoN) at the Monterey Bay National 
Marine Sanctuary (MBNMS), the California Department of Fish and Game (CDFG), and the 
City of Monterey’s Volunteer Services and Office of the Harbormaster collaborated on the 
development and implementation of a comprehensive monitoring and management program for 
the invasive Asian kelp Undaria pinnatifida in Monterey Harbor.  The Undaria Monitoring 
Program (UMP) raises awareness about Undaria in particular and invasive species in general 
while simultaneously demonstrating the value of community involvement in resource protection. 

A native of Japan, Undaria pinnatifida was first noted in the Monterey Harbor in August 
2001. However, it was not until fall 2002 that a concerted effort to study, and if possible, remove 
the seaweed was undertaken.  This was lead by staff from SIMoN and MBNMS.  From winter 
2002 until spring 2006 volunteer removal efforts and mapping surveys were sporadic, occurring 
every other month.  With funding from the NOAA Restoration Center the Undaria Monitoring 
Program (UMP) was developed in 2006 and Ms. Rita Bunzel was hired as the UMP Coordinator.  
The UMP implemented a comprehensive management plan that included volunteer recruitment, 
education, and outreach.  The program organized regularly scheduled monitoring and 
management events, enlisting the help of volunteers from school groups, corporate groups, 
SCUBA clubs, youth clubs, non-profit organizations, and numerous concerned citizen stewards.  
From May 2006 to May 2008, the UMP registered 142 volunteers who have accumulated 1393 
volunteer hours at 78 scheduled public and group monitoring events that include 15 high school 
group events, 11 college group events, and 3 corporate group events.  The efforts of these 
volunteers contributed to a significant decrease in the density of Undaria found in Monterey 
Harbor. 

The UMP Coordinator presented at 16 special public or private events (Table 1).  
Program materials were disseminated during these presentations and to academic institutions, 
state agencies, non-profit organizations, local businesses, SCUBA clubs, media outlets, and 
concerned citizens. 
 
Formal contact with the public 

The UMP Coordinator educated and recruited volunteers with informational 
presentations, informal public discussions, by providing individual and group science projects, 
and through print media announcements.  Individually tailored program presentations were 
provided to groups that include local schools such as Santa Catalina, Pacific Grove and 
Monterey High Schools, informal and formal science education programs like the Monterey Bay 
Aquarium’s Young Women in Science (Figure 12) and Marine Advanced Technology Education 
(MATE), religious service groups, corporations, SCUBA clubs, senior centers and members of 
the Vans Warped Tour (Figure 13).  Program presentations ranged in duration from 20 minutes 
to 60 minutes depending on the desired goal of the presentation.  Group sizes range from 5 to 55 
individuals.  



Informal contact with the public 
The Monterey Harbor, field site for the project, is located in a high tourist and public foot 

traffic area.  This gives the program visibility that provides a great opportunity to engage the 
public (both residents and tourists) in discussions and encourage individuals to become stewards 
of our marine environment.  These discussions were typically unplanned events that took place at 
the field site.  However, on at least a dozen occasions, the UMP Coordinator engaged in public 
discussions at restaurants, community events, recreational areas, and in other coastal locations.  
The groups ranged in size from as few as 2 individuals or as many as 10.  Many were families, 
local or visiting boaters, tourists or students that engaged in a 10-20 minute discussions.  
Discussion topics included the natural history of Undaria, its global spread, the UMP, and 
volunteer opportunities. 

The UMP partnered with biology programs at local high schools and colleges to provide 
structured science field projects for groups and individuals.  These field projects varied in the 
degree of difficulty and duration, depending on the academic goal and the age, knowledge and 
skill level of the student.  There were 6 special field projects that were conducted by college 
students from the Marine Advanced Technology Education (MATE) program at Monterey 
Peninsula College and by high school students at Monterey and Santa Catalina High Schools.  
 
Education and outreach materials 

UMP education and outreach materials were distributed at all presentations and 
discussions (Table 2).  The UMP Coordinator developed a comprehensive set of materials to aid 
volunteers in understanding the natural history and identification of Undaria and to provide 
informational materials to boaters, academic institutions, local businesses, non-profit 
organizations and concerned citizens.  These materials include: 

• Recruitment and information flyers 
• Identification cards 
• Undaria pressings for identification  
• Life stages reference guide for volunteers 
• Handout of frequently asked questions  
• Volunteer forms: groups hold harmless and sign in sheets, questionnaires, medical 

history forms and liability releases, volunteer recognition certificates  
• Program forms: operations manual, volunteer position descriptions, safety checklist, 

parking forms, incident reports, SCUBA tank fill cards, data sheets  
 
All of these UMP materials have been packaged as a template and were distributed to the 
Ventura Harbormaster and the Channel Islands National Marine Sanctuary in 2007 to assist in 
developing an Undaria Monitoring Program in their own harbor.  

In addition to distributing program materials during public events, presentations and 
discussions, the UMP Coordinator notified partner organizations like Surfrider Foundation, Bay 
Net and Blue Planet Divers of public monitoring days via email.  This method was effective in 
securing groups of volunteers, student volunteers and SCUBA diving volunteers.  Program flyers 
distributed and placed in local marine businesses, at academic institutions and at local public 
notice boards also served to broadcast Undaria information and public monitoring events.  
Several of the program partners also disseminated program information and recruited volunteers 
through their website links.  These website links include: the Sanctuary Integrated Monitoring 
Network (SIMoN) at http://sanctuarysimon.org/monterey/sections/other/invasives.php, the City 



of Monterey at http://www.monterey.org/volunteer/ and blueplanetdiver.org.  Print and television 
media exposure was key in disseminate program information regionally.  Television (KTVU) 
and newspaper coverage (Monterey County Weekly and Monterey Herald) highlighted the 
public monitoring events and community participation, which helped stimulate volunteer 
enrollment in the program from as far as San Francisco.  Local SCUBA clubs and partner 
organizations regularly include program announcements in their quarterly newsletters (Bottom 
Timers, Otter Limits, Compass) and forward public monitoring date announcements to their 
members. 



Chapter 6: Undaria Management Program administrative protocols 
 
Below is a summary of the administrative protocol used to support the operations of the Undaria 
Management Program (UMP).  This serves as a summary of past experiences and a guide for 
future management operations of the UMP and is based on the experiences of Rita Bunzel, UMP 
Coordinator from 2006-2008. 
 
Partnerships 

The Undaria Management Program (UMP) is a collaborative effort between the 
Monterey Bay National Marine Sanctuary (MBNMS), the City of Monterey and the California 
Department of Fish and Game.  The UMP Coordinator and MBNMS staff run day-to-day 
operations for the program and supervise topside and SCUBA diving volunteers.  The City of 
Monterey provides support to the UMP through volunteer referrals, distribution of program 
materials, and through the unlimited access they provide to the study site via the Office of the 
Harbormaster.  The California Department of Fish and Game supports removal efforts by 
providing MBNMS staff with a memorandum of understanding to handle an invasive species, 
scientific collecting permits, and diver support once per year.  The outreach activities are 
currently supported by a grant administered by the Monterey Bay Sanctuary Foundation. 
 
Field materials 

UMP materials can be divided into outreach materials and field equipment.  Specific 
event materials and volunteer forms are also provided regularly to partnering institutions and are 
currently kept in the Monterey office of the Monterey Bay National Marine Sanctuary.  Field 
equipment is cleaned and maintained by the UMP Coordinator.  Small equipment (e.g., slates, 
tapes, mesh collection bags) is currently stored in the Monterey office of the sanctuary.  Large 
pieces of field equipment (e.g., garden rakes, trash bags, carts, and scrapers) are stored in the 
maintenance area at the Office of the Harbormaster. 
 
Database 

An excel database was created to manage the information as part of the UMP.  This 
database was maintained regularly by the UMP Coordinator and contains the following:  

• Partners - Names and contact information, type of partnership, dates of activities 
• Volunteer Contact Info - Name, address, phone, email, volunteer position, 

completed forms on file, hours contributed 
• Material Distribution - The where, when, what for the distributed of the program 

materials 
• Presentations - Organizations name, number in group, when, where and how long. 
• Program Event Dates - Dates, names of participants, area surveyed, total 

volunteer hours (Table 3) 
• Finances - monthly accounting for the program 
• Funding - Potential funding sources along with contact information and 

communication records 
 

Volunteer forms 
Volunteer forms must be completed to participate in UMP activities.  The forms vary for 

volunteer positions and organized group events (see breakdown below).  Volunteer information 



is entered into a database managed by the UMP Coordinator and the forms are photocopied - one 
set remains with the UMP Coordinator and the other set is sent to the partner that is accepting 
liability for the volunteer (i.e. either MBNMS or the City of Monterey).  Dockside volunteers are 
covered by the City of Monterey, so their forms are submitted to Ms. Tish Sammon, Director of 
the Volunteer Services Office, City of Monterey.  SCUBA divers are covered by MBNMS and 
their forms are submitted to Ms. Karen Grimmer, Deputy Superintendent at the MBNMS.  A 
NOAA Request for Personnel Action Form is completed internally by MBNMS staff and is then 
submitted to headquarters in Washington, DC.  This action opens a NOAA volunteer file and 
covers the diver for workman’s compensation insurance in the event of a diving accident.  
Participants 18 years and younger, that are not part of an organized group, must have a parents or 
guardians signature to participate.  Forms are distributed electronically to potential volunteers via 
email and through list serves with partnering institutions.  Hard copies are provided on-site at 
each monitoring event.  Required forms are listed below. 
 
Dockside volunteers: 

• Volunteer interest questionnaire 
• City of Monterey General Liability Release 

 
SCUBA diving volunteers: 

• Volunteer SCUBA diver questionnaire 
• Volunteer SCUBA diver medical history form 
• NOAA Volunteer Service Agreement 
• NOAA Waiver of compensation 
• NOAA Request for Personnel Action 
• Copy (front/back) of SCUBA certification card 

 
Groups or special events: 

• City of Monterey Release from Liability and Hold Harmless Agreement - signed by 
representative of group 

• Special event sign-in form 
 
Monitoring events 

Public monitoring event announcements are distributed 7-10 days prior to the event date.  
Announcements are distributed to potential volunteers electronically through email notices from 
partner institutions, flyer postings in the local area, and email announcements to concerned and 
interested students, local citizens, academic groups, clubs, and non-profit organizations.  The 
email announcement contains the what, when and where for the event and importantly requests 
an RSVP by potential volunteers.  All email announcements contain attachments with the 
volunteer forms.  Volunteers are asked to prepare the forms in advance of the meeting date.  
These same forms are also available on-site the day of the event. 
 
Monitoring events are divided into three main components: paperwork, training and fieldwork.  
 
Paperwork 

UMP events begin with meet and greet period.  After volunteers complete forms the 
safety protocol procedures are reviewed.  In addition, a brief UMP history is presented. 



 
Training 

After completing the necessary paperwork, volunteers are given an introduction to the 
natural history of Undaria and UMP efforts.  Then volunteers are trained to collect data, identify 
Undaria, how to manually remove it, and if divers are present, the harbor diving protocol is 
reviewed. 
 
Fieldwork 

When available, SCUBA divers begin surveying pilings, removing all Undaria 
encountered.  Dockside volunteers support divers, record data, and survey the submerged 
surfaces of fingers, using rakes to remove Undaria as needed. 
 
Debriefing (optional) 

After activities have concluded dockside, the group can re-assemble to discuss the day’s 
events, take pictures, record dive information, and debrief with the UMP Coordinator.  
 
Safety 

UMP field operations fall under the purview of the City of Monterey, Office of the 
Harbormaster.  The UMP Coordinator is trained in harbor safety protocol and acts as a 
representative of the City of Monterey.  During the safety protocol briefing the UMP 
Coordinator reviews the Volunteer Safety Checklist and has all participants initial that they have 
been provided, understood and will comply with all safety protocols.  A first aid kit is on hand 
dockside in the event of a minor injury and more extensive medical aid is available at the 
Harbormasters Office.  The UMP Coordinator carries a cellular phone dockside at all times to 
respond quickly in the event of serious injury or accident.  A City of Monterey Accident Report 
must be completed for injuries or accidents occurring dockside.  Diving incidents must be 
reported to both the City of Monterey and MBNMS as soon as possible.  The UMP operates with 
a diving emergency plan for the Monterey Harbor. 
 
Field gear 

The program operates with a basic set of gear.  
• Metric measuring tapes - water resistant and/or water proof preferred 
• Clipboards and pencils 
• Underwater mesh collecting bags - 2 small bags with metal jaw opening 
• 5-pronged garden rakes (provided by Harbor Master) 
• Gear tub - to hold items listed above and a first aid kit, water, sunscreen, etc. 
• Undaria pressings (all stages of development) used as teaching tools in species 

identification 
 
The program was loaned (4) SCUBA tanks and provided them to volunteers wishing to dive but 
without their own tanks.  This option is less expensive than renting SCUBA cylinders for 
volunteer divers—the only expense incurred is the air fill and the annual visual inspection.   
 
Volunteer recognition 

Recognizing volunteers for their contributions is an important part of the UMP.  We 
recognize our volunteers with certificates of participation, pre-printed, re-usable grocery bags 



(provided by the MBNMS) and MBNMS volunteer pins.  In addition, some volunteers are 
nominated and attend the Annual Sanctuary Volunteer Awards Reception and the City of 
Monterey Volunteer Appreciation Day.  
 
Outreach  

Outreach and recruitment activities are conducted regularly for both formal and informal 
education programs, recreational clubs and interested individuals.  The UMP seeks volunteers of 
all ages and backgrounds.  Although there is no minimum age requirement to participate in the 
program, in general kids ≥12 years old do best with the activities.  Outreach to academic 
institutions is primarily focused on local high schools and selected college science classes.  The 
UMP offers students and educators a tailored presentation to their group, special class projects, 
mentoring programs, and community service hours.  Youth clubs, after school programs, and 
summer camps often have interest in presentations and volunteer group activities.  SCUBA 
divers are recruited using several methods.  The UMP Coordinator sends announcements to 
SCUBA diving clubs, distributes program flyers to local dive shops, has web links and 
announcements distributed in partner newsletters, and utilizes partner list serves to send program 
flyer announcements. 



Chapter 7:  Volunteer recruitment plan 
 
Overview 

The Monterey Bay National Marine Sanctuary and the City of Monterey created a 
citizen-based science program to monitor and manage the Asian kelp Undaria pinnatifida from 
the Monterey Harbor.  This citizen-based program is an effort to engage the local community in 
actively participating with conservation and restoration efforts by the Office of National Marine 
Sanctuaries, to build on the work of local scientists, and to support efforts to actively manage this 
invasive seaweed. 
 
Informational presentations 

Presentations are a simple means of targeting small groups of individuals capable of 
engaging in volunteer activities.  The UMP Coordinator contacted school groups, dive clubs and 
community organizations via email announcements, mailings and poster displays to solicit 
interest in receiving an informational presentation on the marine invasive seaweed and how they 
can help.  Presentations were adapted to the group for which the presentation was given.  
PowerPoint presentations included background info/overview, natural history of the species, 
biology and characteristics (illustrations, images), distribution, current science, and volunteer 
roles. 
 
The list of school groups, dive clubs and community organizations contacted include: 

• Monterey Bay SCUBA diving clubs  
• Monterey Institute of International Studies – Environmental Club 
• Marine Academy of Ocean Science – Monterey High School 
• Santa Catalina School 
• Robert Louis Stevenson School 
• Carmel High School 
• City of Monterey, Senior Center 
• Girl Scouts of Monterey Bay 

 
Print material distribution 

Notices were strategically placed in high visibility sites at the Monterey Harbor to notify 
boaters and harbor users about the invasive seaweed and how they can participate in the 
program.  Similar notices were made available at local dive shops, schools, and at interested 
local organizations and institutions.  

The UMP collaborated with supporting local businesses, organizations and institutions to 
leverage program announcements through their membership newsletters.  For example, the 
Monterey Harbor distributes a newsletter quarterly.  The UMP information was included in the 
fall newsletter. 
 
Web-based announcements 

The Monterey Bay National Marine Sanctuary and the City of Monterey both maintain 
extensive websites with opportunities for program announcements.  In particular, SIMoN 
(Sanctuary Integrated Monitoring Network) maintains general information on the UMP (see: 
http://sanctuarysimon.org/monterey/sections/rockyShores/project_info.php?projectID=100184&
sec=rs). 



Chapter 8:  Lessons learned and recommendations 
 
Based on the 2-yr experiences of the UMP Coordinator, there are several recommendations 
related to continuing and improving up on the program: 
 
• The study site at the Monterey Harbor covers a large area, which caused difficulty for one 

staff person to oversee and manage the program activities at multiple locations within the 
harbor.  At least 2 topside trained staff should be available when working with group events 
exceeding 7-8 individuals or when more than 4 SCUBA divers are scheduled.  Often 
researchers and veteran volunteers were enlisted to help manage larger groups of volunteers.  
I recommend that the UMP create an internship (paid or unpaid) whereby a high school or 
college student can gain valuable experience working on a scientific education and outreach 
project and the UMP gains dedicated support to conduct management activities safely. 

  
• UMP volunteers were restricted to working in areas of the harbor that can be accessed by 

walking on floating docks.  However, there are many areas of the harbor where Undaria 
removal is difficult, if not impossible, without the aid of a support vessel.  On several 
occasions, the Monterey Harbor Department provided support with Undaria removal in these 
locations (harbor break wall and entrance, Fisherman’s Wharf pilings) that required surface 
support for SCUBA divers.  These areas continue to be surveyed sporadically because access 
is limited by the availability of Harbor Department staff to operate the boat.  Securing access 
to a small rented or borrowed vessel to monitor and conduct removal of Undaria at these 
hard to reach areas outside the main harbor area would aid the project in conducting more 
systematic surveys and further the containment of the species in the harbor proper.  

 
• It is recommended that scheduling for public monitoring and removal events correlate to high 

growth and recruitment periods for Undaria.  Event dates should be strategically scheduled 
during high Undaria recruitment periods and be scheduled at intervals of 4 to 6 weeks to 
ensure consistent removal efforts during critical growth period.  

 
• The program gear and supplies initially purchased should be replaced every two years.  

Below is a recommended list of the gear to purchase for future program operations. 
• Metric measuring tools (e.g., meter tapes) 
• Water-resistant/proof clipboards and writing tools  
• 4 small collecting mesh bags & 2 large collecting mesh bags with metal jaw openings  
• Scraping tools  
• O2 Kit for diving operations (UMP Coordinator must be DAN-certified) 
• 4 SCUBA tanks  
• SCUBA tank air fill card  
• Small folding outdoor table 
• Harbor access key for mens & womens bathrooms 
• Misc. supplies: sunscreen, scissors, rubber bands, o-rings, pencils, small white board 

w/pens, stick-on name tags 
• Wet gear tub 
• Weather resistant, portable file case 

 



• Local researchers (graduate and undergraduate students) and public volunteers worked 
closely to support the UMP.  This was a very positive attribute of the program.  Volunteers 
get to work side by side with scientists in the field, helping them collect data, while 
researchers develop skills communicating with the public about scientific and environmental 
processes.  These researchers provided a wealth of knowledge for the volunteers and acted 
as mentors for many of the high school-aged students.  This diversity of staff translated to a 
richer experience for the volunteers.  I recommended always having the elements of 
research and outreach working closely together and I suggest making it a requirement of 
new researchers to participate in outreach activities. 

 
• Finally, the UMP is now more established and capable of sharing ideas and information in a 

larger forum.  I suggest extending opportunities to the UMP Coordinator to attend and 
present program information at applicable workshops and conferences.  The networking 
opportunities these conferences offer are extremely valuable.  It gives the program exposure, 
opens the door to partnerships and collaboration opportunities and extends the MBNMS 
mission of education. 

 
Operations 
Wish List 

• Create a Thank You Volunteers BBQ and awards event for the program volunteers 
• Create an Undaria Management Program t-shirt given to volunteers who participate a 

specified number of hours 
• Small vessel to monitor and conduct removal of Undaria at specific locations outside the 

main harbor area 
• Undaria Management Program banner for use during field work 
• Create an Undaria Management Program poster for distribution 

 
Program registration 

Public monitoring events are set three months in advance and email announcements are 
sent generally 1-2 weeks prior to the event.  The public is requested to RSVP for the event.  
Based on the response size of the volunteers, the monitoring area is identified for the event.  This 
advanced planning works great if the volunteers show up.  However, this isn’t always the case.  
Frequently, volunteers sign up then can’t make it - yet they fail to notify staff.  This is naturally 
part of the beast when running a volunteer program.  Although there is not a perfect solution, I 
recommend altering the registration methods so individuals can register on-line or via email 
months in advance of the public event.  An email reminder can then be sent out to registered 
participants.  Participants have plenty of time to plan, mark their calendar, and follow up if they 
need to cancel well in advance of the monitoring events.  

I also recommend altering the schedule of public monitoring and removal events from 
monthly events to dates that correlate better to high growth and recruitment periods for Undaria.  
These more focused events could be larger in size and would probably be all day events versus 
the current half-day events.  Event dates would be strategically scheduled during high Undaria 
recruitment periods and be scheduled at intervals of 4 to 6 weeks to ensure consistent removal 
efforts during the critical time period.  During low Undaria recruitment periods when the school 
year is in session we can focus more energy on volunteer efforts with school groups and youth 
programs while they are in session and less on public events.  Then as Undaria growth patterns 



increase we begin hosting the larger full-day monitoring events.  I believe this adaptive 
management of the program opens up the opportunity to focus efforts on outreach to school and 
youth groups during the school year when they are organized.  

Group monitoring activities usually involve volunteers working dockside so they fall 
under the jurisdiction of the City of Monterey. A group representative signs the Group Hold 
Harmless and a group sign in sheet is provided for volunteer registration.  The group sign-in 
sheet doesn’t capture all the detailed contact information and in many cases not all of the 
volunteers register.  So that volunteer records are accurate, I suggest the volunteer group 
manager now provide a list of participants and contact information (preferably in advance) and 
that we work with the City of Monterey to re-design a new group sign in sheet and process. 

The program has been operating in the harbor regularly for the last year and naturally 
since we are in a public area the UMP Coordinator and research staff have high public exposure.  
During public monitoring days both volunteers and interested citizens have a difficult time 
identifying who’s in charge and worse yet believing us.  When working with large groups this 
becomes even more of a problem.  The UMP Coordinator and on-site staff should have uniforms 
to identify themselves to the general public and during monitoring events.  The uniform can 
consist of either a program-designed shirt or a MBNMS staff shirt.  Since we work year round in 
the harbor a logo ball cap and jacket would also be recommended.  
 
Website 

To date, the program has had (1) volunteer recruited to the program from the website. 
When volunteers were queried most responses were that the program information on the website 
was extensive and informative but the information on volunteering was buried.  Depending on 
the restrictions in place with the agencies web design criteria, I believe there is potential to create 
a more volunteer user-friendly site.  In addition, I would like to create electronic sign-up sheets 
for monitoring events.  Volunteers can sign up and see their name registered for public 
monitoring days.  Pre-registering for an event seems to make volunteers more likely to show up 
and attend the event.  The program materials and forms on the website should be identified more 
clearly.  Program flyers should be updated regularly as well as future program dates.  Most 
importantly, and without delay, the website should be updated with the most relevant scientific 
data.  Volunteers should be able to use this site as a portal to see the scientific translation of their 
efforts. 
 
Improving outreach 

The most successful outreach aspect of the UMP has been working with school and youth 
groups.  These groups can be extremely effective at monitoring and removing Undaria from the 
harbor in just one visit.  The experience students have seems to be positive from the reports of 
teachers and counselors.  Many of these kids have never been up-close and personal with the 
diversity of marine life that grows on the harbor structures.  It is a living classroom and the 
opportunities to engage students as citizen stewards of our oceans are enormous.  I believe the 
impact would be greatest by reaching out to minority and under-served youth in areas like 
Salinas, Seaside, and Marina.  We can expand and further develop relationships with youth 
groups and after school programs like the Boys and Girls Club and the YMCA.  

Often school groups engage in special science projects as whole classes or as individuals.  
The UMP in 2008 offered special project opportunities to a few school groups and individuals.  
The UMP Coordinator and teachers designed projects based on the age and knowledge level of 



the student.  Some students were college-level scientific divers capable of managing more 
complicated projects.  I recommend the program continue to offer group and individual projects 
as well as expanding the program to accept internships and mentoring programs.  Interested 
partners include Monterey Peninsula College Scientific Diving Class and Seaside High School. 
 
Future funding 

Future funding options were evaluated and several foundations appear to be good fits for 
the UMP outreach and research components.  Based on the recommendations I have discussed in 
this section, I suggest submitting proposals or letters of inquiry to the following foundations: 

• Monterey Peninsula Foundation  
• Project Aware 
• PADI Foundation 
• The David and Lucile Packard Foundation  
• Marisla Foundation 
• Community Foundation of the Monterey Peninsula  
• Resources Legacy Fund Foundation 
• California Coastal Commission 

 
Specifically, The Monterey Peninsula Foundation and the Community Foundation of the 
Monterey Peninsula fund programs for minority and youth groups.  These foundations would be 
a natural fit for funding if Sanctuary management agrees to expand the program activities in this 
area.  Some contact was made with representatives of the The David and Lucile Packard 
Foundation.  They fund both outreach and research programs making the UMP a good fit for 
their funding criteria.  
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  A.      B.  
 
Figure 1.  Drawings of the invasive Asian kelp Undaria pinnatifida.  A. An adult with highly 
pinnate blade and central midrib above a ruffled, cone-like sporophyll and a small holdfast with 
numerous finger-like haptera below.  B. Juvenile lacking a pinnate blade and sporophyll, but 
with the distinctive central midrib.  Scale bars 5 cm.  Illustrations by Rob Gough, with 
permission. 



 
  

 
 
Figure 2. Four juveniles (pinnae absent) and two sub-adults (pinnae present) of the invasive 
Asian kelp Undaria pinnatifida removed from Monterey Harbor.  Major marks on the meter tape 
indicate 10 cm increments. 
 



 
  

 
 
Figure 3. Single adult of the invasive Asian kelp Undaria pinnatifida removed from Monterey 
Harbor.  Note the elongated pinnae, obvious midrib, and the cone-like sporophyll just above the 
very small holdfast.  The rake is 1.5 m. 
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Figure 4.  Native range (green highlight) of the Asian kelp Undaria pinnatifida. 



 
  

 
 
Figure 5.  Global invasive range (red highlight) of the Asian kelp Undaria pinnatifida. 



 

 
Figure 6.  Top view of Monterey Harbor’s boat slips in Fall 2002.  Letters refer to the tier 
designation and numbers to the slip number.  All black squares indicate which floating docks 
SCUBA divers surveyed.  Red circles indicate floating docks with the invasive kelp Undaria 
pinnatifida. 



 

 
 
Figure 7.  Top view of Monterey Harbor’s boat slips in September 2003.  Letters refer to the tier 
designation and numbers to the slip number.  Circled numbers indicate the number of Undaria 
pinnatifida found at that location in Fall 2002.  All black squares indicate which floating docks 
SCUBA divers surveyed.  Red squares indicate floating docks with the invasive kelp Undaria 
pinnatifida.  A tier was not sampled. 



 

 
Figure 8.  Between December 2002 and July 2008 17,522 individuals of the invasive Asian kelp 
Undaria pinnatifida were manually removed from Monterey Harbor.  120 removal dates were 
collapsed into monthly totals in this figure.  Months with no data were not surveyed. 



 
 
Figure 9.  Number of immature (green) and mature (blue) Undaria pinnatifida removed from the 
entire length of G-tier within the Monterey Harbor (includes all slips and pilings).  Removal 
dates were in the middle of September except for 2006 (no data) and 2008 (October data).  Over 
the 4-yr period the total number of Undaria removed from G-tier dropped 95.5% (603 to 3), far 
exceeding the proposed target goal of 50%. 



 
Figure 10.  Number of Undaria pinnatifida removed from the entire length of A-tier within the 
Monterey Harbor (includes all slips and pilings).  Removal dates were in March.  The total 
number of Undaria removed from A-tier dropped 88% (468 to 55), exceeding the proposed 
target goal of 50%.  The cause of the enormous spike in 2006 is unknown.  Unlike most other 
tiers, A-tier has the majority of commercial vessels, many of which frequent southern California 
harbors infested with Undaria.  It is possible that A-tier is periodically re-inoculated by southern 
harbor populations. 



 
 
Figure 11.  Linear extent (cm) serves as a proxy for the percent cover of Undaria pinnatifida 
removed from the entire length of G-tier within the Monterey Harbor (includes all slips and 
pilings).  Removal dates were in January of each year.  Calculating the area covered by each 
individual was not practical.  Instead, total length of all removed Undaria was calculated.  The 
97% drop far exceeds the targeted goal of 33%.  The cause of the spike in 2006 remains unclear. 



 
 

 
 
Figure 12.  The Monterey Bay Aquarium’s Young Women in Science, a program designed to 
encourage female students' interest in careers in the sciences, participates each summer with the 
UMP.  Students and MBA staff use kayaks to search hard-to-get areas of the harbor. This 
program “instills a conservation ethic in young people and feeds the dreams of future scientists.”  
Diana Kohtio, UMP researcher, holds up an adult Undaria to show the kayakers. 
 
 
 



 
 
Figure 13.  In 2007 and 2008 members of the VANS Warped Tour (a national rock tour 
comprised of dozens of bands) assist the UMP.  Each year the Tour seeks improve as a “green” 
tour, assisting with local programs and promoting projects that reduce, reuse and recycle human 
resources.  Here 2008 members pose after working in the harbor for several hours. 
 



Table 1.  Outreach and education presentations (16) made by the UMP Coordinator. 
 
Organization Date Audience Attending Minutes 

Monterey Peninsula Yacht 
Club 

20-Jul-06 Harbor Commissioners 
Meeting 

13 15 

MATE 18-Oct-06 College Student  26 45 
Santa Catalina School 24-Jan-07 High School Students 13 20 
Sea Otter SCUBA Club 28-Feb-07 SCUBA divers  22 30 
Kelp Climbers Club 1-Mar-07 SCUBA divers 17 30 
Santa Catalina School 8-Mar-07 High School Students 14 20 
MBNMS 13-Mar-07 Sanctuary staff 20 30 
Santa Catalina School 27-Mar-07 High School Students 14 20 
Sally Griffin Senior 
Center 

2-Nov-06 Seniors 9 30 

Scientific Diving Class - 
MPC 

14-Nov-07 Scientific Diving 
Students 

6 30 

Seaside High Mentor 
Program 

3-Apr-07 Minority High School 
Students 

5 10 

Monterey Boy Scout 
Troop 

8-May-07 8-12 year old boys 16 30 

Hewlett-Packard 
Community Service 
Monitoring Day 

24-May-07 HP San Jose Staff 15 30 

Young Women in Science 24-Jul-07 Women ages 11 - 15 55 90 
Pacific Grove High School 2-Mar-07 Biology class  6 20 
Monterey High School - 
MAOST 

5-Mar-07 Biology class 12 20 

 
 



Table 2.  Distribution of outreach materials by the UMP Coordinator, including location, type of 
material provided to the public or organization, and dates. 
 
Location  Type of media Dates of Distribution 
Breakwater Marina 50 ID cards, 100 flyers August 2006, September 2007 
Aquarius Dive Shop - CGP 3 flyers Every 3 months 
Bamboo Reef 2 flyers Every 3 months 
MBDC 2 flyers Every 3 months 
Aquarius 2 flyers Every 3 months 
City of Monterey Newletter, weblink, flyers September 2006, February 2007 
Monterey Harbormaster 6 flyers August 2006, February 2007 
Compass 2 flyers August 2006, February 2007 
West Marine 2 flyers July 2006 
MATE/MPC 5 flyers October 2006 
MIIS eFlyers posted on intranet August 2006, February 2007,  
Hopkins Marine Station 6 flyers August 2006, February 2007 
Blueplanetdiver.org Web site link February 2007, July 2007 
Bay Net Flyer dist to list serve January 2007 
Coast Guard Pier 4 flyers August 2006, February 2007 
Defense Language Institute Bottom Timers & Otter Limits October 2006, February 2007  
Naval Postgraduate School Flyers Every 2 months 
Surfrider Foundation Flyer dist to list serve October 2006 
Monterey County Weekly Flyer, ID, images December 7-13, 2006 article  
Monterey County Herald Flyer, images, id card October 24, 2006 article 
KTVU Channel 2 News Flyers, ID, images October 25, 2006 interview  
UCSC SCUBA Club Flyers  October 2006, February 2007  

 
 
 



Table 3.  Summary of efforts to manage the invasive kelp Undaria pinnatifida from June 2006 to 
September 2007. 
 
Event 
Dates 

Group/Name 
(* = Diver) 

Staff Location Start End Volunteer 
Hrs 

Staff 
Hrs 

6/15/06  Diana 
Kohtio, 
Steve 
Lonhart*, 
Rita 
Bunzel* 

A tier pilings N/S 9:30am 1:30pm  12 

7/18/06 Women in 
Science - 55 
participants 

16 MBA 
staff, 
Rita 
Bunzel, 
Diana 
Kohtio, 
Steve 
Lonhart 

Tiers K, I, F, E, C, 
A tier extension 
and South end of 
Wharf #2 via 
kayak 

10:00am 12:30pm 137.5  

7/24/06 Patti Moran, 
Heather 
Weyer,  
Josh 
Pederson* 
Sophie 
DeBeukelaere* 
Tim Keeney* 
Sean Morton* 
Huff 
McGonigal 
Nicole Capps 
Christian 
Walters 
Claire ? 
Bridget 
Dobrowski 

Steve 
Lonhart*, 
Diana 
Kohtio, 
Rita 
Bunzel 

A tier topside and 
pilings N/S 

9:30am 12:30pm 33 12 

8/30/06 Patrick 
Martone,  

Rita 
Bunzel, 
Diana 
Kohtio 

Topside Tier B, C, 
D, E, G, F, I 

9:00am 12:00pm 3 6 

9/5/06 John Krupa* Rita 
Bunzel, 
Diana 
Kohtio 

Tier A 9:00am 1:00pm 4 8 



9/23/06 Enid Irwin 
Dennis Brady* 
Ryan Rezek* 
John Krupa* 
Patti Moran 
Robert 
Johnson 

Rita 
Bunzel, 
Diana 
Kohtio 

Tiers B, C, N/S 9:00am 12:30pm 21 7 

10/18/06 DFG - 8 
Divers 

Steve 
Lonhart 

Breakwater 
Marina, mooring. 

10am 2pm 32 4 

10/21/06 John Krupa * 
Marc Gabriel * 
Ryan Rezek * 
Robert 
Johnson 
Monica 
Huelga 
Torrey 
DeTomaso 
Dennis Brady* 
Randy Phares*  

Rita 
Bunzel, 
Diana 
Kohtio 

Tiers A, S-E, F, 
Wharf #2 survey 

9:00am 12:30pm 28 7 

11/16/06 Lee Morrow 
Jonah Mulski 

Rita 
Bunzel 

Invert Survey A 
Tier 

9:00 
AM 

12:00pm 6 3 

11/18/06 Rikke Kvist 
Preisler * T 
Robert 
Johnson 
Glynnis 
Roberts *T 
Randy Phares* 
Monica 
Huelga 
Torrey 
DeTomaso 
Ryan Rezek*T 
John Diola* 
Mark 
Anderson* T 
Scott Waltz* 
Jennifer Garcia 
Lizo Meyer *T  
Elder Holiday 
Elder Gavin  
Elder Peterson 
Elder Matanga 
Elder 
Wolfgramm 

Rita 
Bunzel, 
Diana 
Kohtio 

Inside seawall, 
Tier A, B, C  

9:00am 12:30pm 59.5 7 



11/19/06 Lee Morrow 
Jonah Mulski 
Heather 
Duncan 
Jennifer Garcia 

Rita 
Bunzel 

Invert Survey A 
Tier 

10:00am 12:00pm 8 2 

11/20/06 Lee Morrow 
Jonah Mulski  
Heather 
Duncan 
Jennifer Garcia 

Rita 
Bunzel 

Invert Survey A 
Tier 

9:00am 1:30pm 18 4.5 

11/21/06 Lee Morrow 
Jonah Mulski" 

Rita 
Bunzel 

Invert Survey A 
Tier 

10:00am 12:00pm 4 2 

11/25/06 Randy Phares 
Scott Waltz 

Rita 
Bunzel 

Coast Guard Pier 
Survey 

9:30am 1:30pm 8 4 

11/26/06 Randy Phares 
Scott Waltz 

Rita 
Bunzel 

Coast Guard Pier 
Survey 

9:00am 1:00pm 8 4 

11/26/06 Heather 
Duncan, 
Jennifer Garcia 

Rita 
Bunzel 

Invert Survey A 
Tier 

9:30am 11:00am 3 1.5 

11/27/06 Randy Phares 
Scott Waltz 

Rita 
Bunzel 

Coast Guard Pier 
Survey 

9:00am 11:00am 4 2 

12/16/06 Rikke Kvist 
Preisler * T 
Thomas 
Preisler 
Liso Meyer *T 
Randy Phares* 
John Diola * 
Robert 
Johnson 
Shannon 
Emery 
Gillian Burnett 

Rita 
Bunzel, 
Diana 
Kohtio 

G tier n/s, B tier 
south, D tier n/s, A 
tier south, 

9:00am 12:30pm 28 7 

1/5/07  Rita 
Bunzel* 

Steve 
Lonhart* 

% cover piling 
12/13 A tier North, 
C, E, F-North plus 
end pilings 

9:00am 12:00pm  6 

1/13/07 Lizo Meyer *T 
Ryan Rezek*T 
John Diola* 
Glynnis 
Roberts *T 

Rita 
Bunzel, 
Diana 
Kohtio 

Tiers  A, F-South, 
G, I 

9:00am 12:30pm 14 7 

1/24/07 10 Santa 
Catalina 
Students, 3 
Faculty 

Rita 
Bunzel, 
Diana 
Kohtio 

Topside -Tiers B, 
C, D, E, F, G, I 

9:00am 2:00pm 65 10 



2/10/07 Lizo Meyer* T 
Ryan Rezek*T 
Glynnis 
Roberts *T 
Stephanie 
Wight*T 

Rita 
Bunzel, 
Diana 
Kohtio 

Tiers A, B, D 9:00am 12:30pm 14 7 

3/8/07 13 Santa 
Catalina 
Students, 1 
Faculty 

Rita 
Bunzel, 
Diana 
Kohtio 

Topside harbor 
complex 

9:00am 2:00pm 70 1 

3/17/07 Lizo Meyer* T 
Randy Phares* 
Robert 
Johnson 
Alex 
Matsumoto*T 
John Diola* 
Valerie 
Hunt*T 
Alan 
Grundy*T 
Chloe Waters 
Brian Lamar 
Gillian Rhett 

Rita 
Bunzel, 
Diana 
Kohtio 

Tiers  A, B,  9:00am 12:30pm 35 7 

3/27/07 12 Santa 
Catalina 
Students, 2 
Faculty 

Rita 
Bunzel, 
Diana 
Kohtio 

Topside entire 
harbor 

9:00am 2:00pm 70 10 

4/21/07 Richard 
Dauphine *T 
Chloe Waters 
Gillian 
Rhett*T 
Alex 
Matsumoto*T 
Randy Phares* 
Ryan Rezek*T 
Robert 
Johnson 

Rita 
Bunzel, 
Diana 
Kohtio 

Tiers A, B, C, 
North E 

9:00am 12:30pm 21 7 

5/19/07 Alex 
Matsumoto* 
John Diola* 
Chloe Waters 

Rita 
Bunzel, 
Diana 
Kohtio 

Tiers A, B 9:00am 12:30pm 10.5 7 

5/24/07 Hewlett-
Packard Group 
of 15 

Rita 
Bunzel, 
Diana 

Topside all 
tiers/Measurements 
on A 

8:30am 12:00pm 52.5 7 



Participants Kohtio 

5/30/07 Steve 
Lonhart*, 
Chad King*, 
Josh 
Pederson* 

Rita 
Bunzel*, 
Diana 
Kohtio* 

East side 
Fisherman's Wharf 

9:00am 12:30pm 10.5 7 

6/16/07 Chloe Waters Rita 
Bunzel, 
Diana 
Kohtio 

Topside all tiers 9:00am 1:00pm 4 8 

6/26/07 Chloe Waters 
Gabriel 
Rodriguez* 

Rita 
Bunzel, 
Diana 
Kohtio* 

A tier - pilings 9:00am 12:00pm 6 6 

6/27/07 Gabriel 
Rodriguez* 
Sister Bullick 
Sister Jargel 

Rita 
Bunzel*, 
Diana 
Kohtio 

A tier pilings 10:00am 12:30pm 7.5 5 

6/28/07 Gabriel 
Rodriguez* 

Rita 
Bunzel*, 
Diana 
Kohtio* 

A tier - experiment 9:30am 1:30pm 3.5 8 

7/10/07 Gabriel 
Rodriguez* 

Rita 
Bunzel, 
Diana 
Kohtio 

H tier - Sea wall 9:30am 12:30pm 3 6 

7/12/07 Gabriel 
Rodriguez* 

Rita 
Bunzel, 
Diana 
Kohtio 

H tier - Seawall 9:30am 12:30pm 3 6 

7/17/07 Alex 
Matsumoto* 
Gabriel 
Rodriguez* 

Rita 
Bunzel 

Harbor Survey by 
Kayak; H tier 
removal 

9:30am 1:30pm 8 4 

7/18/07  Rita 
Bunzel 

Harbor Survey by 
Kayak 

8:00am 1:00pm  3 

7/19/07 Ryan Rezek* 
Gabriel 
Rodriguez* 

Rita 
Bunzel 

Harbor Survey by 
Kayak; H tier 
Dinghy 

10:00am 12:30pm 5 2.5 

7/21/07 Lori Addison 
Gabriel 
Rodriguez*T 
Angelica 
Zavalalopez*T 
Dida Kutz* 

Rita 
Bunzel, 
Diana 
Kohtio 

Tiers B, C, E 
North/South 

9:00am 12:30pm 14 7 



7/24/07 Young Women 
in Science 55 
participants 

Rita 
Bunzel, 
Diana 
Kohtio 

Tiers K, I, F, E, C, 
A tier extension 
and South end of 
Wharf #2 via 
kayak 

10:00am 12:30pm 137.5 7 

7/27/07 Siser Bullick 
Sister Jargel 

Rita 
Bunzel 

A tier Experiment 
removed 

10:00am 12:30pm 5 2.5 

8/1/07  Rita 
Bunzel, 
Diana 
Kohtio 

Topside Harbor 
complex 

9:00am 12:00pm  6 

8/2/07 Sister Bullick 
Sister Jargel 

Rita 
Bunzel, 
Diana 
Kohtio 

Topside Harbor 
Complex 

10:00am 12:30pm 5 5 

8/8/07 Sister Bullick 
Sister Jargel 
Sister ? 
Sister ? 

Diana 
Kohtio 

Topside A tier 11:30am 1:30pm 8 2 

8/16/07 Robert 
Johnson 
Gabriel 
Rodriguez*T 

Rita 
Bunzel, 
Diana 
Kohtio 

Interior breakwall 10:00am 12:30pm 5 5 

8/18/07 Chloe Waters 
Randy Phares* 
Robert 
Johnson 

Rita 
Bunzel*, 
Diana 
Kohtio 

B tier N/S, C tier 
N/S, Interior 
breakwall, boat 
ramp 

9:00am 1:00pm 12 8 

8/21/07 Warped Tour - 
Damon 
Atkinson 
Ray Harris 
Shannon 
Easton 
Keri Lee 
Lisa Brownlee 
Melissa 
Fornabaio 
Shawn Harris 
Steve Caddy, 
Peggy Harris 

Rita 
Bunzel, 
Diana 
Kohtio, 
Media, 
Dawn 
Hayes 

A, B, C topside 10:00am 12:30pm 22.5 7.5 

9/5/07 Sister Jargel 
Sister Bullick 

Rita 
Bunzel 

A tier topside 10:00am 12:30pm 5 2.5 

9/9/07 Jessica 
Donald*, 
Sarah Cohen, 
Amelia 

Rita 
Bunzel*, 
Diana 
Kohtio 

A tier pilings N, 
tunicate collections 

9:00am 1:00pm 16 8 



Rodelo, Alan 
Szabo 

9/15/07 Rikki Kvist 
Preisler* 
Gabriel 
Rodriguez* 
Kurt Schallitz* 
Robert Eric 
Johnson 
Karl Charles* 

Rita 
Bunzel, 
Diana 
Kohtio 

A south, A 
extension, B, D 
pilings 

9:00am 12:30pm 17.5 7 

          Total  1055 285 
 


